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RECLAMATION PROJECT UPDATE AS OF Af '^ l^ ^ 1 ^ ^ ^ ^ 

TO: Governor Harry Early 

FROM: Jim Olsen, Jr., PE-Reclamation Project ManagerM W 

1) Scrapers began placing shale cover on and around the Rio Moquino bench; 
dozers continued sloping work on JP-WS-17; ' 
WS-17 and JP-WO-11; trucks continued with hauling protore from JP-24 and 
JP-PS-26. 
Fencing was continuing near the Old Housing area; 

2) James Ranch continued seeding the old South Dump; some time was lost last week due to 

the high winds which prevents spreading the mulch. 

3) Signature from the Contracting Officer on the Work Package closeouts is still pending; 

4) The tour for lAIA to shoot some video for CERT was done Wednesday, April 22 ; 
extra copies for the Project records were requested. 

5) Copies of the 2nd "draft" of the Post-Reclamation plan were distributed for review; 

6) Paul Robinson from the Southwest Information & Research Center is requesting a site 
tour on Monday, May 3; he is accompanying some visitors from east Germany who 
are looking a uranium reclamation techniques. 

7) George Farris, BIA Environmental Chief from Washington, DC is planning a visit on 
April 29; 
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ITEM 
***** 

Semi-Annual 
Aerial photos 

Post-Reclamation 
Long-term 
Monitoring & 

Management Plan 

Work Package 
Closeouts 

IAIAfCERT tour 

April, 1992 Status 
Report 
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RPM Suspense Log 

ASOF lifn..t '- 2?1 /7'1Z 

STATUS 
******** 

being scheduled 
with TRMann 

under review 
by BIA, LCC 

letter sent to 
BIA 2/28/92; 

awaiting signature 

EST. COMPLETION 
****************** 

5/01/92 

6/30/92 

3/28/92 

of Contracting Officer ????? 

scheduled by Gov. Early 4/22/92 

5/10/92 

REMARKS 
********** 

for records and 
volume checks; 
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Rec Techs checking 
panels; 

2nd "draft" to BIA 
for review and 
comment; 

to BIA Contracting 
Officer; 

completed; 

in progress; 
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638 Contracts--SPECIAL PROJECTS 

To: Governor Harry Early \\ 

FROM: T!Dl Olsen, Jr., PE~\:\ 
SUBJ: SPECIAL PROJECTS UPDATE as of 

1) Some minor language changes in the tecJID.Jfjitk11'/11t~p 
done per the BIA's request. COJtnpJleUc~:n 
Initiation of the contract should ........... nrunt 

2) No new items relating to 
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ra~tuat.e,J!J'am repairs is being 
coctr®tltlt:d with Neal Kasper; 
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